COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 05/ 2018

ESTI MATE SUMVARY 15: 39: 08
CONTI D: C20799 ESTI MATE NG 0001 PROG SPEC YR: 2005
PCN: 20799- BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 26.0 DAYS TIME ALLOW 7/31/2018 FI XED COVPLETI ON DAl
US 550 RI VERSI DE SNOW SHED LI G PERCENT TIME:  30.23 ORI G TIME ALLOW 7/31/2018 FI XED COVPLETI ON DAT
PRQJECT NO. NHPP5502- 088
US 550 RIVERSI DE SNOW SHED LI G
NAME OF ROAD:
PRQJECT COUNTI ES: OURAY
CONTRACTOR:
MAI'N ELECTRI C LTD PAY PERI OD ENDI NG 06/ 01/ 2018 DATE TI ME STARTED 05/07/2018
1115 NORTH ERI E AVENUE DATE LET 01/ 25/ 2018 DATE WORK BEGAN 05/ 07/2018
DATE AWARDED 02/ 06/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/01/2018 DATE ACCEPTED
PUEBLO CO 81001 (719)542-4114 DATE NOTI CE TO PROCEED 05/07/2018
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $ 726, 729. 18 PARTI Cl PATI NG $ 0.00 $ 0.00
AWARD PROJECT AMT:  $ 673, 129. 18 NON- PARTI Cl PATI NG 165, 911. 35 165, 911. 35
PERCENT COMPLETE: 22.83% TOTAL EARNI NGS 165, 911. 35 165, 911. 35
FUNDS AVAI LABLE: $ 560, 817. 83 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 165, 911. 35 165, 911. 35
TOTAL CLAI M5 $ 0.00 RETAI NAGE -4,059. 81 -4,059. 81
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 161, 851. 54 161, 851. 54
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 161, 851. 54 161, 851. 54
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 161, 851. 54

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20799 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20799-BI D ESTI MATE RUN 06/ 05/ 2018
PRQJECT: NHPP5502- 088 ESTI MATE NO 0001 15: 39: 08
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00725 Renoval of Existing Lighting System 1. 000 0. 000
LS 0. 000 0. 00
12, 567. 00000 0. 000 0. 00
0010 208-00035 *Aggregate Bag 30. 000 0. 000
LF 30. 000 306. 00
10. 20000 30. 000 306. 00
0015 208-00106 Sweepi ng (Sedi ment Renoval) 20. 000 0. 000
HOUR 0. 000 0. 00
120. 75000 0. 000 0. 00
0020 601-40100 Concrete Anchor (1/2 Inch) 360. 000 0. 000
EACH 0. 000 0. 00
28. 58000 0. 000 0.00
0025 601-40100 Concrete Anchor (3/8 Inch) 84. 000 0. 000
EACH 0. 000 0. 00
22.85000 0. 000 0. 00
0030 613-00075 3/4 Inch Electrical Conduit 140. 000 0. 000
LF 0. 000 0. 00
19. 56000 0. 000 0.00
0035 613-00250 2-1/2 Inch Electrical Conduit 590. 000 0. 000
LF 0. 000 0. 00
34.36000 0. 000 0. 00
0040 613-07000 Pull Box (Special) (16"x12"x4" NEMA 4 Junction Box) 60. 000 0. 000
EACH 17. 000 10, 858. 75
638. 75000 17. 000 10, 858. 75
0045 613-07000 Pull Box (Special) (4"x4"x4" NEMA 4 Junction Box) 14. 000 0. 000
EACH 0. 000 0. 00
283.50000 0. 000 0. 00
0050 613-10000 Wring 1. 000 0. 000
LS 0. 000 0. 00
50, 667. 00000 0. 000 0.00
0055 613-13000 Luminaire (LED) (Tunnel)(120W 14. 000 0. 000
EACH 0. 000 0. 00

2,130. 71000 0. 000 0. 00



CONTI D:

ROADWAY

CAT NO0200

0060 613-13000

0065 613-50325

0070 626- 00000

0075 626-01104

0080 630- 00000

0085 630-00012

0090 630-80341

0095 630-80342

0100 630-80355

0105 630-80357

0110 630-80360

C20799

20799-BID
NHPP5502- 088

| TEM
DESCRI PTI ON

Lumi naire (LED) (Tunnel) (359W

Tunnel Lighting Control System

*Mobi | i zati on

Public Information Services (Tier 1V)

*Fl aggi ng

*Traffic Control Managenent

*Construction Traffic Sign (Panel Size A)

*Construction Traffic Sign (Panel Size B)

*Portabl e Message Sign Panel

*Advance Warni ng Fl ashing or Sequenci ng Arrow Panel

Type)

*Drum Channel i zi ng Devi ce

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
180. 000
EACH
2, 027. 91000
1. 000
LS
16, 630. 00000
1. 000
LS
61, 169. 00000
1. 000
LS
3, 263. 00000
800. 000
HOUR
24. 36000
40. 000
DAY
663. 48000
14. 000
EACH
60. 86000
10. 000
EACH
60. 90000
2. 000
EACH
2, 434. 50000
(B 2.000
EACH
608. 50000
20. 000
EACH

6.10000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
51. 000
51. 000

0. 000
0. 000
0. 000

0. 000
0.500
0.500

0. 000
0. 330
0. 330

0. 000
273. 000
273. 000

0. 000
15. 000
15. 000

0. 000
5. 000
5. 000

0. 000
4. 000
4.000

0. 000
1. 000
1. 000

0. 000
0. 000
0. 000

0. 000
9. 500
9. 500
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ESTI MATE RUN 06/ 05/ 2018

103, 423.
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50

.00

15:39: 08

AMOUNT

103, 423.

30, 584.

1, 076.

6, 650.

9, 952.

304.

243.

2,434.

57.

41

.00

50
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28
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30
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50

.00

95



CONTI D:

C20799
20799-BID
NHPP5502- 088

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

Page 4
ESTI MATE RUN 06/ 05/ 2018

QUANTI TY/ Qr

CAT NO0200

0115 630-80380

0120

700- 70010

0125

700- 70011

0130

700- 70016

0135 700-70380

ROADWAY

| TEM
DESCRI PTI ON
*Traffic Cone
F/ A M nor Contract Revisions

F/ A Partnering

F/ A Fuel

Cost Adj ust nent

*F/ A Erosion Control

40. 000

1. 23000

50, 000. 000
F A
1. 00000

100. 000

1. 00000

2,500. 000
F A
1. 00000

1, 000. 000

1. 00000

CAT 0200 CURRENT AMI  $

PRQJECT TOTAL CURRENT AMI $

15:39: 08
PREV QTY/ AMOUNT
Y TH S PERI CD TH' S CUMULATI VE
QTY TO DATE PERI CD ANMOUNT
0. 000
15. 500 19. 07
15. 500 19. 07
0. 000
0. 000 0.00
0. 000 0. 00
0. 000
0. 000 0.00
0. 000 0. 00
0. 000
0. 000 0.00
0. 000 0. 00
0. 000
0. 000 0.00
0. 000 0. 00
726,729.18 % 165,911.35% 165, 911. 35
726,729.18 % 165,911.35% 165, 911. 35



